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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared System (SBIRS) High EMD

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element 8,347.364 621.629 448.594 352.532 -   352.532 279.888 278.002 202.362 187.952 Continuing Continuing
653616: SBIRS High Element
EMD

8,325.239 605.111 365.406 267.408 -   267.408 190.174 187.685 111.957 98.000 107.00010,257.980

657009: Space Modernization
Initiative

0.000 0.000 83.188 85.124 -   85.124 89.714 90.317 90.405 89.952 Continuing Continuing

65A040: Commercially Hosted
Infrared Payload (CHIRP)

22.125 16.518 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 38.643

MDAP/MAIS Code(s): 210
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
The Space-Based Infrared Systems (SBIRS) primary mission is to provide initial warning of a ballistic missile attack on the US, its deployed forces, and its allies.
SBIRS will enhance detection and improve reporting of intercontinental ballistic missile launches, submarine launched ballistic missile launches, and tactical ballistic
missile launches. SBIRS supports Missile Defense, Battlespace Awareness, and Technical Intelligence missions by providing reliable, accurate, and timely data to
Unified Combatant Commanders, Joint Task Force (JTF) Commanders, the intelligence community, and other users. SBIRS provides increased detection and tracking
performance in order to meet requirements in Air Force Space Command's Operational Requirements Document. The SBIRS system includes both space and ground
elements. The space segment consists of Geosynchronous Earth Orbit (GEO) satellites, payloads hosted on satellites in Highly Elliptical Orbit (HEO), and Defense
Support Program (DSP) satellites. The ground segment consists of both fixed and mobile data processing elements, communications infrastructure, and relay ground
stations serving all SBIRS space elements. The HEO-1 and HEO-2 payloads are on-orbit and certified for Integrated Tactical Warning/Attack Assessment (ITW/AA)
missile warning operations and technical intelligence operations. The GEO-1 satellite is on-orbit and is undergoing testing and calibration to prepare for operational
acceptance. GEO-2 exited storage in 4Q FY12 and is in final preparation for launch, scheduled in March 2013. Ground segment development continues through the
FYDP. Concept studies/activities may be implemented to investigate obsolescence issues, Overhead Persistent Infrared (OPIR) solutions to potential operational
concerns, and future evolution paths of the ground and/or space segment.

Future SBIRS OPIR satellites will be procured using the Department of Defense (DOD) Efficient Space Procurement (ESP) concept (formerly Evolutionary Acquisition
for Space Efficiency (EASE)). ESP is an approach which seeks stable production and efficient sub-contractor product management through the block buy of two
space vehicles at one time (please see SBIRS P-40 Exhibit). A portion of the savings realized from ESP block buys are reinvested into the OPIR Space Modernization
Initiative (SMI). The primary objective of SMI is to enable and inform future decisions to maintain a capable, resilient, and affordable OPIR architecture. SMI supports
the Program of Record by assessing future parts/material obsolescence and future affordability and capability design modifications. SMI funds engineering activities
to reduce future system and production costs through manufacturing/ producibility enhancements and through technology insertion. SMI will also mature potential



UNCLASSIFIED

PE 0604441F: Space Based Infrared System (SBIRS) High EMD UNCLASSIFIED
Air Force Page 2 of 25 R-1 Line #70

Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared System (SBIRS) High EMD

technology upgrades at the component and system level for future space and ground architecture affordability and capability enhancements. The SBIRS OPIR SMI
plan includes studies and risk reduction activities to evolve the current Program of Record SBIRS GEO satellites.  SMI funded data exploitation efforts include OPIR
data processing, data publication, algorithm development, network connectivity, and sensor performance assessments. The data exploitation efforts will identify
affordable, responsive, and resilient measures to improve battlespace awareness data dissemination to the warfighter. SMI Architecture and Component Study efforts
will assess future architecture alternatives for viability, affordability, capability and resilience. The SMI Hosted Payloads and Wide Field of View Testbeds efforts will
explore technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture.

The Commercially Hosted Infrared Payload (CHIRP) demonstration received FY11 and FY12 funds for a Wide-Field-of-View (WFOV) demonstration for technology
maturation.  CHIRP performed risk reduction and evaluation of WFOV infrared staring and data processing technology to potentially evolve future SBIRS staring
sensors and processing algorithms.  An on-orbit demonstration quantified performance levels of a prototype WFOV sensor in an operational environment.  CHIRP
sensor testing provided Focal Plane Array (FPA)performance/calibration characteristics, assessed WFOV staring algorithm performance in an operational environment,
and investigated compatibility with current OPIR ground systems for missile warning, missile defense, and other mission areas.  CHIRP experience and lessons learned
have been incorporated into plans and objectives for SMI activities, to include the need for further on-orbit performance demonstration, WFOV algorithm development,
and ground mission data processing for all OPIR mission areas.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD), because it funds the development and integration of mature systems,
and the test, evaluation, and demonstration of those systems.

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 621.629 448.594 357.532 -   357.532
Current President's Budget 621.629 448.594 352.532 -   352.532
Total Adjustments 0.000 0.000 -5.000 -   -5.000

• Congressional General Reductions -   0.000
• Congressional Directed Reductions -   0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds -   0.000
• Congressional Directed Transfers -   0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 0.000 -5.000 -   -5.000

Change Summary Explanation
FY14: -$5.0M for higher Department priorities.
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

653616: SBIRS High Element
EMD

8,325.239 605.111 365.406 267.408 -   267.408 190.174 187.685 111.957 98.000 107.00010,257.980

Quantity of RDT&E Articles 1 1 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
Quantity of RDT&E articles above reflect delivery of GEO-1 in FY11 and GEO-2 in FY12.  Both were developed under this project.

A. Mission Description and Budget Item Justification
The Space-Based Infrared Systems (SBIRS) primary mission is to provide initial warning of a ballistic missile attack on the US, its deployed forces, and its allies.
SBIRS will enhance detection and improve reporting of intercontinental ballistic missile launches, submarine launched ballistic missile launches, and tactical ballistic
missile launches. SBIRS supports Missile Defense, Battlespace Awareness, and Technical Intelligence missions by providing reliable, accurate, and timely data to
Unified Combatant Commanders, Joint Task Force (JTF) Commanders, the intelligence community, and other users. SBIRS provides increased detection and tracking
performance in order to meet requirements in Air Force Space Command's Operational Requirements Document. The SBIRS system includes both space and ground
elements. The space segment consists of Geosynchronous Earth Orbit (GEO) satellites, payloads hosted on satellites in Highly Elliptical Orbit (HEO), and Defense
Support Program (DSP) satellites. The ground segment consists of both fixed and mobile data processing elements, communications infrastructure, and relay ground
stations serving all SBIRS space elements. The HEO-1 and HEO-2 payloads are on-orbit and certified for Integrated Tactical Warning/Attack Assessment (ITW/AA)
missile warning operations and technical intelligence operations. The GEO-1 satellite is on-orbit and is undergoing testing and calibration to prepare for operational
acceptance. GEO-2 exited storage in 4Q FY12 and is in final preparation for launch, scheduled in March 2013. Ground segment development continues through the
FYDP. Concept studies/activities may be implemented to investigate obsolescence issues, Overhead Persistent Infrared (OPIR) solutions to potential operational
concerns, and future evolution paths of the ground and/or space segment.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD), because it funds the development and integration of mature systems,
and the test, evaluation, and demonstration of those systems.

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Title: SBIRS EMD
Description: Continued EMD contracts for Space and Ground segment development, concept studies/activities for obsolescence
issues.

FY 2012 Accomplishments:

605.111 365.406 267.408
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Continued GEO development.  Continued GEO-1 on-orbit testing. Began starer tuning to enable accelerated starer processing in
support of battlespace awareness and technical intelligence. Continued GEO-2 integration, assembly and test, design activities,
Ground System Development (Block 10), System Engineering and Program Management, HEO host program office support,
Technical Intelligence activities, Data Processing/ Exploitation/ground integration activities, Combined Task Force (CTF) support
activities, and continuation of systems integration and test studies. Stored GEO-2 and be ready to execute GEO-2 launch
campaign. Initiated concept studies on space vehicle bus capabilities for future WFOV demonstrations. Continued Program Office
and related support activities (to include SETA), technical analysis and independent verification and validation of contractor.
Continued Systems Engineering and Integration (SE&I).
FY 2013 Plans:
Continue GEO development. Complete GEO-1 operational user evaluation and certification. Accelerate starer tuning and
infrastructure improvements to make starer data available to battlespace awareness and technical intelligence users. Conduct
GEO-2 launch campaign and begin on-orbit testing. Continue Ground System Development (Block 10), System Engineering and
Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/Exploitation/ground
integration activities, CTF support activities, systems integration and test studies. Continue Program Office and related support
activities (to include SETA), technical analysis and independent verification and validation of Contractor. Continue SE&I.
FY 2014 Plans:
Complete development of Ground mission processing risk reduction build, which includes starer processing for ITW/AA users.
Complete GEO-2 operational user evaluation and certification. Continue Ground System Development (Block 10), System
Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/
Exploitation/ground integration activities, CTF support activities, systems integration and test studies. Continue Program Office
and related support activities, technical analysis and independent verification and validation of Contractor. Continue SE&I.

Accomplishments/Planned Programs Subtotals 605.111 365.406 267.408

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• OPAF: BA03: Line Item #
836720: Space Based Ir Sensor
Pgm Space

49.674 47.135 28.235 28.235 26.332 7.725 7.703 7.842 Continuing Continuing

• MPAF: BA05: Line Item #
MSSBIR: SBIR High (Space) TOA

324.889 454.251 583.192 583.192 580.888 537.971 570.759 1,143.014 191.481 8,004.874

Remarks
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System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

D. Acquisition Strategy
The pre-SDD SBIRS contracts were competed in full and open competition.  Two contracts were awarded to Lockheed/Loral/Aerojet and Hughes/TRW in 1995 for the
pre-SDD phase.  A single contract was awarded to Lockheed Martin in 1996 for the SDD phase.  This contract is still ongoing and will deliver GEO-2 and the ground
segment.  Production contracts are discussed in the procurement budget exhibits.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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R-1 ITEM NOMENCLATURE
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System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Pre-EMD (LMMS &
Hughes) C/CPFF

Hughes Aircraft
Company:El
Segundo, CA

159.600 0.000 0.000 0.000 -   0.000 0.000 159.600 159.600

SBIRS EMD Various

Prime: Lockheed
Martin Sunnyvale;
Sub: Northrop
Grumman:,

7,513.196 532.771 Oct 2011 313.123 Oct 2012 230.238 Oct 2013 -   230.238 584.888 9,174.216 9,174.216

Systems engineering and
Integration (SEI) C/CPAF

The Analytical
Sciences
Corporation:Andover,
MA

22.509 11.628 Dec 2011 8.682 Dec 2012 5.613 Dec 2013 -   5.613 13.470 61.902 61.902

SBIRS Pre-SDD Contract
Adjustment Various Various:, 4.780 0.000 0.000 0.000 -   0.000 0.000 4.780 4.780

Technology Various Various:, 11.600 0.000 0.000 0.000 -   0.000 0.000 11.600 11.600
Phenomenology Various Various:, 17.350 0.000 0.000 0.000 -   0.000 0.000 17.350 17.350

Sensor Technology Various Sandia National
Lab:, 10.000 0.000 0.000 0.000 -   0.000 0.000 10.000 10.000

Subtotal 7,739.035 544.399 321.805 235.851 0.000 235.851 598.358 9,439.448 9,439.448

Remarks
SBIRS EMD includes SBIRS EMD prime contract with Lockheed Martin, Program/Mission Support and Host SPO efforts. Award dates represent date of first award of the
funds for that fiscal year.

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

WFOV Flight
Demonstration SS/FFP

American
Government
Services:McLean,
VA

0.000 1.188 Aug 2012 0.000 0.000 -   0.000 0.000 1.188 1.188
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

WFOV Testbed Concept
Study MIPR

Millennium Space
Systems:Torrance,
CA

0.000 3.000 Sep 2012 0.000 0.000 -   0.000 0.000 3.000 3.000

Various Program Support Various Various:, 7.142 3.675 Jun 2012 0.000 0.000 -   0.000 0.000 10.817 10.817
Subtotal 7.142 7.863 0.000 0.000 0.000 0.000 0.000 15.005 15.005

Remarks
Award dates represent date of first award of the fiscal year.

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Support
(FFRDC) RO Aerospace Corp.:El

Segundo, CA 385.098 22.741 Nov 2011 20.164 Nov 2012 15.506 Nov 2013 -   15.506 54.942 498.451 498.451

SMC Admin Support
(PMA) C/FP Quantech Services,

Inc.:Lexington, MA 6.878 1.988 Apr 2012 2.196 Dec 2012 1.113 Dec 2013 -   1.113 3.304 15.479 15.479

SMC Technical Support
(PMA) C/FP Scitor Corp.:El

Segundo, CA 59.870 7.144 Dec 2012 5.654 Dec 2012 3.755 Dec 2013 -   3.755 10.662 87.085 87.085

SMC Financial Support
(PMA) C/FP Tecolote, Inc.:Goleta,

CA 14.335 1.596 Nov 2011 1.301 Dec 2012 1.020 Dec 2013 -   1.020 3.403 21.655 21.655

Various Management
Support Services (PMA) Various Various:Various, 112.881 19.380 Oct 2011 14.286 Oct 2012 10.163 Oct 2013 -   10.163 24.147 180.857 180.857

Subtotal 579.062 52.849 43.601 31.557 0.000 31.557 96.458 803.527 803.527
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 8,325.239 605.111 365.406 267.408 0.000 267.408 694.81610,257.98010,257.980

Remarks
The total EMD program cost estimate is based on the Apr 11 Service Cost Position.
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD
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System (SBIRS) High EMD

PROJECT
653616: SBIRS High Element EMD

Schedule Details

Start End
Events Quarter Year Quarter Year

GEO-1 Payload Calibration and Tuning 1 2012 3 2013
Block 10 Critical Design Review (CDR) Complete 2 2012 2 2012
GEO-2 Satellite Available for Delivery 3 2012 3 2012
Block 10 Mission Control Station (MCS) Fit Up 3 2012 4 2013
GEO-1 OUE/GEO Message Cert 3 2013 3 2013
MCSB Fit Up 2 2013 4 2014
GEO-2 Payload Calibration and Tuning 2 2013 2 2014
Block 10 Integration & Test 1 2014 3 2015
MCSB Integration & Test 1 2015 1 2016
MCS Launch and Anomaly Resolution Center (LARC) ready for GEO-3 launch and early
on-orbit System Test 2 2014 2 2014

GEO-2 Operational Acceptance 3 2014 3 2014
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

657009: Space Modernization
Initiative

0.000 0.000 83.188 85.124 -   85.124 89.714 90.317 90.405 89.952 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

Note
The SBIRS Space Modernization Initiative (SMI) is funded in PE 0604441, project 657009 and began in FY13.

A. Mission Description and Budget Item Justification
Future SBIRS Overhead Persistent Infrared (OPIR) satellites will be procured using the Department of Defense (DOD) Efficient Space Procurement (ESP) concept
(formerly Evolutionary Acquisition for Space Efficiency (EASE)). ESP is an approach which seeks stable production and efficient sub-contractor product management
through the block buy of two space vehicles at one time (please see SBIRS P-40 Exhibit). A portion of the savings realized from ESP block buys are reinvested into
the OPIR Space Modernization Initiative (SMI). The primary objective of SMI is to enable and inform future decisions to maintain a capable, resilient, and affordable
OPIR architecture. SMI supports the Program of Record by assessing future parts/material obsolescence and future affordability and capability design modifications.
SMI funds engineering activities and studies to reduce future system and production costs through manufacturing/ producibility enhancements and through technology
insertion. SMI will also mature potential technology upgrades at the component and system level for future space and ground architecture affordability and capability
enhancements. The SBIRS OPIR SMI plan includes studies and risk reduction activities to evolve the current Program of Record SBIRS GEO satellites.  SMI funded
data exploitation efforts include OPIR data processing, data publication, algorithm development, network connectivity, and sensor performance assessments. The data
exploitation efforts will identify affordable, responsive, and resilient measures to improve battlespace awareness data dissemination to the warfighter. SMI Architecture
and Component Study efforts will assess future architecture alternatives for viability, affordability, capability and resilience. The SMI Hosted Payloads and Wide Field of
View Testbeds efforts will explore technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD), because it funds the development and integration of mature systems,
and the test, evaluation, and demonstration of those systems.

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Title: Evolved SBIRS
Description: Assess future parts/material obsolescence and future affordability and capability design modifications.

FY 2012 Accomplishments:

0.000 8.100 10.658
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Not applicable.
FY 2013 Plans:
Conduct a study to identify parts/material obsolescence issues and corresponding hardware/software design modifications to
mitigate future production risks for the SBIRS Program of Record GEO Satellites.
FY 2014 Plans:
Complete SBIRS GEO obsolescence study.  Conduct studies to identify payload, spacecraft, and software modifications to
improve affordability of the SBIRS Program of Record GEO Satellites.  These affordability studies will address simplifying
mechanical systems (e.g., Pointing and Control subsystem); technology insertion (e.g., digital focal planes, micro-processor);
A2100 spacecraft fleet stardarization (e.g., Command and Control and Electrical Power components); and Scanner-only design
modifications (e.g., remove the Step-Starer Sensor).  Initiate a study on simplified sensors to determine affordability and capability
impacts across space and ground architectures.
Title: Data Exploitation
Description: Exploit existing OPIR data (DSP, SBIRS, CHIRP, other classified sources) through data processing, data
publication, algorithm development, network connectivity and sensor performance assessments.

FY 2012 Accomplishments:
Not applicable.
FY 2013 Plans:
Extend data collection and analysis from the on-orbit CHIRP payload.  Provide enhanced ground segment capability for command
and control, data collection, mission processing, and data product dissemination.
FY 2014 Plans:
Continue to collect and analyze CHIRP data, if the sensor is still operating.  Provide enhanced ground segment capability for
command and control, data collection, mission processing, and data product dissemination.

0.000 21.447 22.515

Title: Architecture Studies
Description: Assess future architecture alternatives for viability, affordability, capability, and resilience.

FY 2012 Accomplishments:
Not applicable.
FY 2013 Plans:

0.000 9.400 2.316
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Conduct architecture and component studies to define spacecraft and payload requirements and performance trade space for
disaggregated elements of alternative SBIRS GEO architectures.
FY 2014 Plans:
Continue SBIRS GEO alternative architecture and component studies.  Conduct architecture study to evaluate impacts of
classified HEO host architecture change and evaluate alternative polar strategic missile warning coverage.
Title: Hosted Payloads
Description: Explore payload technology maturation, qualification of new components, and subsystem/component prototyping to
evolve the OPIR architecture.

FY 2012 Accomplishments:
Not applicable.
FY 2013 Plans:
Continue development of WFOV staring sensors, capabilities, and concepts that could support non-strategic missions that can be
hosted or flown on a dedicated small bus.  Initiate development of prototype sensors for a 6-degree WFOV payload(s) including
evaluation of several sensor design alternatives through Preliminary Design Review (PDR) phase.
FY 2014 Plans:
Continue to develop prototype sensors for the next generation of 6-degree WFOV payload(s), emerging with Critical Design
Review (CDR) quality designs and preparing for at least one flight demonstration.  Initiate development of prototype sensors for a
9-degree WFOV payload(s) including evaluation of several sensor design alternatives through Preliminary Design Review (PDR)
phase.

0.000 26.082 29.079

Title: WFOV Testbeds
Description: Explore spacecraft technology maturation, qualification of new components, and subsystem/component prototyping
to evolve the OPIR architecture.  Explore international, commercial, or other rideshare opportunities for an on-orbit WFOV payload
demonstration.

FY 2012 Accomplishments:
Not applicable
FY 2013 Plans:

0.000 11.557 17.106
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Evaluate international partnership rideshare, commercial rideshare, or small free-flyer on orbit demonstrations.  Continue concept
studies on space vehicle bus capabilities initiated in FY12 under SBIRS EMD program.  Initiate development of a small WFOV
testbed spacecraft bus to host a 6-degree WFOV payload through Preliminary Design Review (PDR) phase.
FY 2014 Plans:
Continue to evaluate international partnership rideshare or commercial rideshare opportunities for a 9-degree WFOV Payload
on-orbit demonstration.  Continue development of a small WFOV testbed spacecraft bus through Critical Design Review (CDR)
phase.
Title: Management Services
Description: Conduct System Engineering and Program Management to include Program Office support such as Federally
Funded Research and Development Center (FFRDC) analyses and System Engineering Technical Assistance.

FY 2012 Accomplishments:
Not applicable.
FY 2013 Plans:
Provide Program Office support for all SMI projects.
FY 2014 Plans:
Provide Program Office support for all SMI projects.

0.000 6.602 3.450

Accomplishments/Planned Programs Subtotals 0.000 83.188 85.124

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• OPAF: BA03: Line Item #
836720: Space Based Ir Sensor
Pgm Space

49.674 47.135 28.235 28.235 26.332 7.725 7.703 7.842 Continuing Continuing

• MPAF: BA05: Line Item #
MSSBIR: SBIR High (Space) TOA

324.889 454.251 583.192 583.192 580.888 537.971 570.759 1,143.014 191.481 8,004.874

Remarks
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

D. Acquisition Strategy
The program office will use a variety acquisition approaches to execute various concept studies, technology maturation efforts, testbed/prototype demonstrations, and
data exploitation initiatives and projects.  The program office will collaborate with appropriate contracting agencies to support each individual effort. Activities such as
SBIRS GEO obsolescence and affordability enhancements to the existing satellite design will leverage existing Program of Record contracts. Technology maturation
and component prototyping and/or qualification could leverage existing contracts, but where practical could be competed.  New technology, replacement components
and system designs will be acquired with government data rights to a maximum extent to allow their incorporation into any future OPIR satellite production or system
development. Contracting partnerships with other agencies will also be used to study, develop and demonstrate and prove emerging capabilities.  FFRDC and SETA
contractors will also be used to conduct and support studies.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Evolved SBIRS TBD TBD:, 0.000 0.000 8.100 Jul 2013 10.658 Nov 2013 -   10.658 69.473 88.231 88.231

Data Exploitation Various

Americom
Government
Services Mclean VA;
Northrop Grumman
Boulder, CO;
Others:,

0.000 0.000 21.447 Nov 2012 22.515 Nov 2013 -   22.515 92.750 136.712 136.712

Architecture and
Component Studies TBD TBD:, 0.000 0.000 9.400 May 2013 2.316 Nov 2013 -   2.316 0.000 11.716 11.716

Hosted Payloads TBD TBD:, 0.000 0.000 26.082 May 2013 29.079 Nov 2013 -   29.079 85.263 140.424 140.424

WFOV Testbeds MIPR
Millenium Space
Systems:Torrance,
CA

0.000 0.000 11.557 Dec 2012 17.106 Nov 2013 -   17.106 94.500 123.163 123.163

System Engineering and
Integration (SE&I) TBD TBD:, 0.000 0.000 0.000 0.000 -   0.000 3.158 3.158 3.158

Subtotal 0.000 0.000 76.586 81.674 0.000 81.674 345.144 503.404 503.404

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Technical Support
(FFRDC) RO Aerospace Corp:El

Segundo, CA 0.000 0.000 1.155 Dec 2012 1.178 Dec 2013 -   1.178 4.953 7.286 7.286

Various Management
Support Services (PMA) Various Various:, 0.000 0.000 5.447 Oct 2012 2.272 Oct 2013 -   2.272 10.291 18.010 18.010

Subtotal 0.000 0.000 6.602 3.450 0.000 3.450 15.244 25.296 25.296

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 83.188 85.124 0.000 85.124 360.388 528.700 528.700

Remarks
Each Cost Category Item with "TBD" or "Various" annotated contains several contract elements with some contracts still TBD.
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative
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APPROPRIATION/BUDGET ACTIVITY
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BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
657009: Space Modernization Initiative

Schedule Details

Start End
Events Quarter Year Quarter Year

WFOV Testbeds 3 2013 2 2018
Architecture & Component Studies 3 2013 3 2015
Hosted Payloads Tech Maturation 3 2013 4 2018
OPIR Data Exploitation 1 2013 4 2018
Evolved SBIRS Studies 4 2013 1 2015



UNCLASSIFIED

PE 0604441F: Space Based Infrared System (SBIRS) High EMD UNCLASSIFIED
Air Force Page 20 of 25 R-1 Line #70

Exhibit R-2A, RDT&E Project Justification: PB 2014 Air Force DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
65A040: Commercially Hosted Infrared
Payload (CHIRP)

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

65A040: Commercially Hosted
Infrared Payload (CHIRP)

22.125 16.518 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 38.643

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
The Commercially Hosted Infrared Payload (CHIRP) provided risk reduction and evaluation of WFOV infrared staring and data processing technology to potentially
evolve future SBIRS staring sensors and processing algorithms.  An on-orbit demonstration quantifed performance levels of a prototype WFOV sensor in an operational
environment. CHIRP sensor testing provided Focal Plane Array (FPA) performance/calibration characteristics, assessed WFOV staring algorithm performance in an
operational environment, and investigated compatibility with current Overhead Persistent Infrared (OPIR) ground systems for missile warning, missile defense, and
other mission areas.  CHIRP experience and lessons learned have been incorporated
into plans and objectives for SMI activities, to include the need for further on-orbit performance demonstration, WFOV algorithm development, and
ground mission data processing for all OPIR mission areas.

The CHIRP demonstration continued effort begun under Third Generation Infrared Surveillance PE 060443F. CHIRP received FY11 and FY12 funds to continue the
Wide-Field-of-View (WFOV) demonstration for technology maturation. Funding was moved to the SBIRS RDT&E Program Element under a separate project number.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD) because it funds the development and integration of mature systems,
and the test, evaluation, and demonstration of those systems.

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Title: CHIRP
Description: Continued contracts for Commercially Hosted Infrared Payload (CHIRP) demonstration and related support
activities.

FY 2012 Accomplishments:
Continued development and test of mission data processing and ground infrastructure to mature WFOV algorithms and
technologies. Demonstrated CHIRP on-orbit capabilities to include fusion of CHIRP data with other OPIR systems. Collected,
archived and analyzed on-orbit data against cooperative targets and continue to mature  WFOV algorithms.  Continued Program

16.518 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
65A040: Commercially Hosted Infrared
Payload (CHIRP)

B. Accomplishments/Planned Programs ($ in Millions) FY 2012 FY 2013 FY 2014
Office and related support activities. CHIRP mission demonstration and data analysis/exploitation continuing under SMI Data
Exploitation.

Accomplishments/Planned Programs Subtotals 16.518 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTE: BA05: PE 0604443F:
Third Generation Infrared
Surveillance

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 78.420

Remarks

D. Acquisition Strategy
Risk reduction and evaluation of WFOV infrared staring and data processing technology will be continued via the SMI project BPAC 657009.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
65A040: Commercially Hosted Infrared
Payload (CHIRP)

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

WFOV IR staring
technologies risk reduction
activities

Various *See
Remarks:Various, 14.797 10.553 Nov 2011 0.000 0.000 -   0.000 0.000 25.350 21.800

Subtotal 14.797 10.553 0.000 0.000 0.000 0.000 0.000 25.350 21.800

Remarks
**Put all R-3 Remarks in the summary Remark Text Box.**

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Various Program Support Various Various:Various, 0.712 0.793 Oct 2011 0.000 0.000 -   0.000 0.000 1.505 1.352

Technical Engineering C/T&M
Cobham Analytic
Solutions:Lake
Forest, CA

2.783 2.360 Jan 2012 0.000 0.000 -   0.000 0.000 5.143 5.143

Technical Support
(FFRDC) RO Aerospace Corp.:El

Segundo, CA 3.833 2.812 Nov 2011 0.000 0.000 -   0.000 0.000 6.645 10.348

Subtotal 7.328 5.965 0.000 0.000 0.000 0.000 0.000 13.293 16.843

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
65A040: Commercially Hosted Infrared
Payload (CHIRP)

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 22.125 16.518 0.000 0.000 0.000 0.000 0.000 38.643 38.643

Remarks
Performing Activities: System Dynamics Lab (Logan, UT), Americom Government Services (McLean, VA), Northrop Grumman Electronic Systems (Azusa, CA), Science
Applications International Corporation (McLean, VA).
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R-1 ITEM NOMENCLATURE
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System (SBIRS) High EMD

PROJECT
65A040: Commercially Hosted Infrared
Payload (CHIRP)
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APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: System Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604441F: Space Based Infrared
System (SBIRS) High EMD

PROJECT
65A040: Commercially Hosted Infrared
Payload (CHIRP)

Schedule Details

Start End
Events Quarter Year Quarter Year

Mission Data Analysis/Data Exploitation (continued under SMI) 1 2012 4 2013
Hosted Payload Mission Demonstration (continued under SMI) 1 2012 4 2013
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Future SBIRS OPIR satellites will be procured using the Department of Defense (DOD) Efficient Space Procurement (ESP) concept (formerly Evolutionary Acquisition for Space Efficiency (EASE)). ESP is an approach which seeks stable production and efficient sub-contractor product management through the block buy of two space vehicles at one time (please see SBIRS P-40 Exhibit). A portion of the savings realized from ESP block buys are reinvested into the OPIR Space Modernization Initiative (SMI). The primary objective of SMI is to enable and inform future decisions to maintain a capable, resilient, and affordable OPIR architecture. SMI supports the Program of Record by assessing future parts/material obsolescence and future affordability and capability design modifications. SMI funds engineering activities to reduce future system and production costs through manufacturing/ producibility enhancements and through technology insertion. SMI will also mature potential technology upgrades at the component and system level for future space and ground architecture affordability and capability enhancements. The SBIRS OPIR SMI plan includes studies and risk reduction activities to evolve the current Program of Record SBIRS GEO satellites.  SMI funded data exploitation efforts include OPIR data processing, data publication, algorithm development, network connectivity, and sensor performance assessments. The data exploitation efforts will identify affordable, responsive, and resilient measures to improve battlespace awareness data dissemination to the warfighter. SMI Architecture and Component Study efforts will assess future architecture alternatives for viability, affordability, capability and resilience. The SMI Hosted Payloads and Wide Field of View Testbeds efforts will explore technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture.

The Commercially Hosted Infrared Payload (CHIRP) demonstration received FY11 and FY12 funds for a Wide-Field-of-View (WFOV) demonstration for technology maturation.  CHIRP performed risk reduction and evaluation of WFOV infrared staring and data processing technology to potentially evolve future SBIRS staring sensors and processing algorithms.  An on-orbit demonstration quantified performance levels of a prototype WFOV sensor in an operational environment.  CHIRP sensor testing provided Focal Plane Array (FPA)performance/calibration characteristics, assessed WFOV staring algorithm performance in an operational environment, and investigated compatibility with current OPIR ground systems for missile warning, missile defense, and other mission areas.  CHIRP experience and lessons learned have been incorporated into plans and objectives for SMI activities, to include the need for further on-orbit performance demonstration, WFOV algorithm development, and ground mission data processing for all OPIR mission areas.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD), because it funds the development and integration of mature systems, and the test, evaluation, and demonstration of those systems.
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                         The Space-Based Infrared Systems (SBIRS) primary mission is to provide initial warning of a ballistic missile attack on the US, its deployed forces, and its allies. SBIRS will enhance detection and improve reporting of intercontinental ballistic missile launches, submarine launched ballistic missile launches, and tactical ballistic missile launches. SBIRS supports Missile Defense, Battlespace Awareness, and Technical Intelligence missions by providing reliable, accurate, and timely data to Unified Combatant Commanders, Joint Task Force (JTF) Commanders, the intelligence community, and other users. SBIRS provides increased detection and tracking performance in order to meet requirements in Air Force Space Command's Operational Requirements Document. The SBIRS system includes both space and ground elements. The space segment consists of Geosynchronous Earth Orbit (GEO) satellites, payloads hosted on satellites in Highly Elliptical Orbit (HEO), and Defense Support Program (DSP) satellites. The ground segment consists of both fixed and mobile data processing elements, communications infrastructure, and relay ground stations serving all SBIRS space elements. The HEO-1 and HEO-2 payloads are on-orbit and certified for Integrated Tactical Warning/Attack Assessment (ITW/AA) missile warning operations and technical intelligence operations. The GEO-1 satellite is on-orbit and is undergoing testing and calibration to prepare for operational acceptance. GEO-2 exited storage in 4Q FY12 and is in final preparation for launch, scheduled in March 2013. Ground segment development continues through the FYDP. Concept studies/activities may be implemented to investigate obsolescence issues, Overhead Persistent Infrared (OPIR) solutions to potential operational concerns, and future evolution paths of the ground and/or space segment.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD), because it funds the development and integration of mature systems, and the test, evaluation, and demonstration of those systems.
                         
                             
                                 SBIRS EMD
                                 Continued EMD contracts for Space and Ground segment development, concept studies/activities for obsolescence issues.
                                 
                                     
                                         605.111
                                         Continued GEO development.  Continued GEO-1 on-orbit testing. Began starer tuning to enable accelerated starer processing in support of battlespace awareness and technical intelligence. Continued GEO-2 integration, assembly and test, design activities, Ground System Development (Block 10), System Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/ Exploitation/ground integration activities, Combined Task Force (CTF) support activities, and continuation of systems integration and test studies. Stored GEO-2 and be ready to execute GEO-2 launch campaign. Initiated concept studies on space vehicle bus capabilities for future WFOV demonstrations. Continued Program Office and related support activities (to include SETA), technical analysis and independent verification and validation of contractor. Continued Systems Engineering and Integration (SE&I).
                                    
                                
                                 
                                     
                                         365.406
                                         Continue GEO development. Complete GEO-1 operational user evaluation and certification. Accelerate starer tuning and infrastructure improvements to make starer data available to battlespace awareness and technical intelligence users. Conduct GEO-2 launch campaign and begin on-orbit testing. Continue Ground System Development (Block 10), System Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/Exploitation/ground integration activities, CTF support activities, systems integration and test studies. Continue Program Office and related support activities (to include SETA), technical analysis and independent verification and validation of Contractor. Continue SE&I.
                                    
                                     
                                         267.408
                                    
                                     
                                         267.408
                                         Complete development of Ground mission processing risk reduction build, which includes starer processing for ITW/AA users. Complete GEO-2 operational user evaluation and certification. Continue Ground System Development (Block 10), System Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/Exploitation/ground integration activities, CTF support activities, systems integration and test studies. Continue Program Office and related support activities, technical analysis and independent verification and validation of Contractor. Continue SE&I.
                                    
                                
                            
                        
                         
                             
                                 OPAF: BA03: Line Item # 836720
                                 Space Based Ir Sensor Pgm Space
                                 
                                     49.674
                                     47.135
                                     28.235
                                     28.235
                                     26.332
                                     7.725
                                     7.703
                                     7.842
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MPAF: BA05: Line Item # MSSBIR
                                 SBIR High (Space) TOA
                                 
                                     324.889
                                     454.251
                                     583.192
                                     583.192
                                     580.888
                                     537.971
                                     570.759
                                     1143.014
                                     191.481
                                     8004.874
                                
                            
                        
                         The pre-SDD SBIRS contracts were competed in full and open competition.  Two contracts were awarded to Lockheed/Loral/Aerojet and Hughes/TRW in 1995 for the pre-SDD phase.  A single contract was awarded to Lockheed Martin in 1996 for the SDD phase.  This contract is still ongoing and will deliver GEO-2 and the ground segment.  Production contracts are discussed in the procurement budget exhibits.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         The total EMD program cost estimate is based on the Apr 11 Service Cost Position.
                         
                             
                                 Product Development
                                 SBIRS EMD includes SBIRS EMD prime contract with Lockheed Martin, Program/Mission Support and Host SPO efforts. Award dates represent date of first award of the funds for that fiscal year.
                                 
                                     
                                         Pre-EMD (LMMS & Hughes)
                                         C
                                         CPFF
                                         Hughes Aircraft Company
                                         El Segundo, CA
                                         
                                             159.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             159.600
                                             159.600
                                        
                                    
                                     
                                         SBIRS EMD
                                         Various
                                         Prime: Lockheed Martin Sunnyvale; Sub: Northrop Grumman
                                         , 
                                         
                                             7513.196
                                             
                                                 532.771
                                                 2011-10
                                            
                                             
                                                 313.123
                                                 2012-10
                                            
                                             
                                                 230.238
                                            
                                             
                                                 230.238
                                                 2013-10
                                            
                                             584.888
                                             9174.216
                                             9174.216
                                        
                                    
                                     
                                         Systems engineering and Integration (SEI)
                                         C
                                         CPAF
                                         The Analytical Sciences Corporation
                                         Andover, MA
                                         
                                             22.509
                                             
                                                 11.628
                                                 2011-12
                                            
                                             
                                                 8.682
                                                 2012-12
                                            
                                             
                                                 5.613
                                            
                                             
                                                 5.613
                                                 2013-12
                                            
                                             13.470
                                             61.902
                                             61.902
                                        
                                    
                                     
                                         SBIRS Pre-SDD Contract Adjustment
                                         Various
                                         Various
                                         , 
                                         
                                             4.780
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.780
                                             4.780
                                        
                                    
                                     
                                         Technology
                                         Various
                                         Various
                                         , 
                                         
                                             11.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.600
                                             11.600
                                        
                                    
                                     
                                         Phenomenology
                                         Various
                                         Various
                                         , 
                                         
                                             17.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.350
                                             17.350
                                        
                                    
                                     
                                         Sensor Technology
                                         Various
                                         Sandia National Lab
                                         , 
                                         
                                             10.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.000
                                             10.000
                                        
                                    
                                
                            
                             
                                 Support
                                 Award dates represent date of first award of the fiscal year.
                                 
                                     
                                         WFOV Flight Demonstration
                                         SS
                                         FFP
                                         American Government Services
                                         McLean, VA
                                         
                                             0.000
                                             
                                                 1.188
                                                 2012-08
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.188
                                             1.188
                                        
                                    
                                     
                                         WFOV Testbed Concept Study
                                         MIPR
                                         Millennium Space Systems
                                         Torrance, CA
                                         
                                             0.000
                                             
                                                 3.000
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.000
                                             3.000
                                        
                                    
                                     
                                         Various Program Support
                                         Various
                                         Various
                                         , 
                                         
                                             7.142
                                             
                                                 3.675
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.817
                                             10.817
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                                 
                                     
                                         Technical Support (FFRDC)
                                         RO
                                         Aerospace Corp.
                                         El Segundo, CA
                                         
                                             385.098
                                             
                                                 22.741
                                                 2011-11
                                            
                                             
                                                 20.164
                                                 2012-11
                                            
                                             
                                                 15.506
                                            
                                             
                                                 15.506
                                                 2013-11
                                            
                                             54.942
                                             498.451
                                             498.451
                                        
                                    
                                     
                                         SMC Admin Support (PMA)
                                         C
                                         FP
                                         Quantech Services, Inc.
                                         Lexington, MA
                                         
                                             6.878
                                             
                                                 1.988
                                                 2012-04
                                            
                                             
                                                 2.196
                                                 2012-12
                                            
                                             
                                                 1.113
                                            
                                             
                                                 1.113
                                                 2013-12
                                            
                                             3.304
                                             15.479
                                             15.479
                                        
                                    
                                     
                                         SMC Technical Support (PMA)
                                         C
                                         FP
                                         Scitor Corp.
                                         El Segundo, CA
                                         
                                             59.870
                                             
                                                 7.144
                                                 2012-12
                                            
                                             
                                                 5.654
                                                 2012-12
                                            
                                             
                                                 3.755
                                            
                                             
                                                 3.755
                                                 2013-12
                                            
                                             10.662
                                             87.085
                                             87.085
                                        
                                    
                                     
                                         SMC Financial Support (PMA)
                                         C
                                         FP
                                         Tecolote, Inc.
                                         Goleta, CA
                                         
                                             14.335
                                             
                                                 1.596
                                                 2011-11
                                            
                                             
                                                 1.301
                                                 2012-12
                                            
                                             
                                                 1.020
                                            
                                             
                                                 1.020
                                                 2013-12
                                            
                                             3.403
                                             21.655
                                             21.655
                                        
                                    
                                     
                                         Various Management Support Services (PMA)
                                         Various
                                         Various
                                         Various, 
                                         
                                             112.881
                                             
                                                 19.380
                                                 2011-10
                                            
                                             
                                                 14.286
                                                 2012-10
                                            
                                             
                                                 10.163
                                            
                                             
                                                 10.163
                                                 2013-10
                                            
                                             24.147
                                             180.857
                                             180.857
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                                 GEO-1 Payload Calibration and Tuning
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Block 10 Critical Design Review (CDR) Complete
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 GEO-2 Satellite Available for Delivery
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Block 10 Mission Control Station (MCS) Fit Up
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 GEO-1 OUE/GEO Message Cert
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 MCSB Fit Up
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 GEO-2 Payload Calibration and Tuning
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Block 10 Integration & Test
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 MCSB Integration & Test
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 MCS Launch and Anomaly Resolution Center (LARC) ready for GEO-3 launch and early on-orbit System Test
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 GEO-2 Operational Acceptance
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     657009
                     Space Modernization Initiative
                     
                         0.000
                         0.000
                         83.188
                         85.124
                         85.124
                         89.714
                         90.317
                         90.405
                         89.952
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The SBIRS Space Modernization Initiative (SMI) is funded in PE 0604441, project 657009 and began in FY13.  

                         Future SBIRS Overhead Persistent Infrared (OPIR) satellites will be procured using the Department of Defense (DOD) Efficient Space Procurement (ESP) concept (formerly Evolutionary Acquisition for Space Efficiency (EASE)). ESP is an approach which seeks stable production and efficient sub-contractor product management through the block buy of two space vehicles at one time (please see SBIRS P-40 Exhibit). A portion of the savings realized from ESP block buys are reinvested into the OPIR Space Modernization Initiative (SMI). The primary objective of SMI is to enable and inform future decisions to maintain a capable, resilient, and affordable OPIR architecture. SMI supports the Program of Record by assessing future parts/material obsolescence and future affordability and capability design modifications. SMI funds engineering activities and studies to reduce future system and production costs through manufacturing/ producibility enhancements and through technology insertion. SMI will also mature potential technology upgrades at the component and system level for future space and ground architecture affordability and capability enhancements. The SBIRS OPIR SMI plan includes studies and risk reduction activities to evolve the current Program of Record SBIRS GEO satellites.  SMI funded data exploitation efforts include OPIR data processing, data publication, algorithm development, network connectivity, and sensor performance assessments. The data exploitation efforts will identify affordable, responsive, and resilient measures to improve battlespace awareness data dissemination to the warfighter. SMI Architecture and Component Study efforts will assess future architecture alternatives for viability, affordability, capability and resilience. The SMI Hosted Payloads and Wide Field of View Testbeds efforts will explore technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD), because it funds the development and integration of mature systems, and the test, evaluation, and demonstration of those systems. 
                         
                             
                                 Evolved SBIRS
                                 Assess future parts/material obsolescence and future affordability and capability design modifications.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         8.100
                                         Conduct a study to identify parts/material obsolescence issues and corresponding hardware/software design modifications to mitigate future production risks for the SBIRS Program of Record GEO Satellites.
                                    
                                     
                                         10.658
                                    
                                     
                                         10.658
                                         Complete SBIRS GEO obsolescence study.  Conduct studies to identify payload, spacecraft, and software modifications to improve affordability of the SBIRS Program of Record GEO Satellites.  These affordability studies will address simplifying mechanical systems (e.g., Pointing and Control subsystem); technology insertion (e.g., digital focal planes, micro-processor); A2100 spacecraft fleet stardarization (e.g., Command and Control and Electrical Power components); and Scanner-only design modifications (e.g., remove the Step-Starer Sensor).  Initiate a study on simplified sensors to determine affordability and capability impacts across space and ground architectures.
                                    
                                
                            
                             
                                 Data Exploitation
                                 Exploit existing OPIR data (DSP, SBIRS, CHIRP, other classified sources) through data processing, data publication, algorithm development, network connectivity and sensor performance assessments.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         21.447
                                         Extend data collection and analysis from the on-orbit CHIRP payload.  Provide enhanced ground segment capability for command and control, data collection, mission processing, and data product dissemination.
                                    
                                     
                                         22.515
                                    
                                     
                                         22.515
                                         Continue to collect and analyze CHIRP data, if the sensor is still operating.  Provide enhanced ground segment capability for command and control, data collection, mission processing, and data product dissemination.
                                    
                                
                            
                             
                                 Architecture Studies
                                 Assess future architecture alternatives for viability, affordability, capability, and resilience.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         9.400
                                         Conduct architecture and component studies to define spacecraft and payload requirements and performance trade space for disaggregated elements of alternative SBIRS GEO architectures.
                                    
                                     
                                         2.316
                                    
                                     
                                         2.316
                                         Continue SBIRS GEO alternative architecture and component studies.  Conduct architecture study to evaluate impacts of classified HEO host architecture change and evaluate alternative polar strategic missile warning coverage.
                                    
                                
                            
                             
                                 Hosted Payloads
                                 Explore payload technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         26.082
                                         Continue development of WFOV staring sensors, capabilities, and concepts that could support non-strategic missions that can be hosted or flown on a dedicated small bus.  Initiate development of prototype sensors for a 6-degree WFOV payload(s) including evaluation of several sensor design alternatives through Preliminary Design Review (PDR) phase.
                                    
                                     
                                         29.079
                                    
                                     
                                         29.079
                                         Continue to develop prototype sensors for the next generation of 6-degree WFOV payload(s), emerging with Critical Design Review (CDR) quality designs and preparing for at least one flight demonstration.  Initiate development of prototype sensors for a 9-degree WFOV payload(s) including evaluation of several sensor design alternatives through Preliminary Design Review (PDR) phase.
                                    
                                
                            
                             
                                 WFOV Testbeds
                                 Explore spacecraft technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture.  Explore international, commercial, or other rideshare opportunities for an on-orbit WFOV payload demonstration.
                                 
                                     
                                         0.000
                                         Not applicable
                                    
                                
                                 
                                     
                                         11.557
                                         Evaluate international partnership rideshare, commercial rideshare, or small free-flyer on orbit demonstrations.  Continue concept studies on space vehicle bus capabilities initiated in FY12 under SBIRS EMD program.  Initiate development of a small WFOV testbed spacecraft bus to host a 6-degree WFOV payload through Preliminary Design Review (PDR) phase.
                                    
                                     
                                         17.106
                                    
                                     
                                         17.106
                                         Continue to evaluate international partnership rideshare or commercial rideshare opportunities for a 9-degree WFOV Payload on-orbit demonstration.  Continue development of a small WFOV testbed spacecraft bus through Critical Design Review (CDR) phase.
                                    
                                
                            
                             
                                 Management Services
                                 Conduct System Engineering and Program Management to include Program Office support such as Federally Funded Research and Development Center (FFRDC) analyses and System Engineering Technical Assistance.
                                 
                                     
                                         0.000
                                         Not applicable.
                                    
                                
                                 
                                     
                                         6.602
                                         Provide Program Office support for all SMI projects.
                                    
                                     
                                         3.450
                                    
                                     
                                         3.450
                                         Provide Program Office support for all SMI projects.
                                    
                                
                            
                        
                         
                             
                                 OPAF: BA03: Line Item # 836720
                                 Space Based Ir Sensor Pgm Space
                                 
                                     49.674
                                     47.135
                                     28.235
                                     28.235
                                     26.332
                                     7.725
                                     7.703
                                     7.842
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MPAF: BA05: Line Item # MSSBIR
                                 SBIR High (Space) TOA
                                 
                                     324.889
                                     454.251
                                     583.192
                                     583.192
                                     580.888
                                     537.971
                                     570.759
                                     1143.014
                                     191.481
                                     8004.874
                                
                            
                        
                         The program office will use a variety acquisition approaches to execute various concept studies, technology maturation efforts, testbed/prototype demonstrations, and data exploitation initiatives and projects.  The program office will collaborate with appropriate contracting agencies to support each individual effort. Activities such as SBIRS GEO obsolescence and affordability enhancements to the existing satellite design will leverage existing Program of Record contracts. Technology maturation and component prototyping and/or qualification could leverage existing contracts, but where practical could be competed.  New technology, replacement components and system designs will be acquired with government data rights to a maximum extent to allow their incorporation into any future OPIR satellite production or system development. Contracting partnerships with other agencies will also be used to study, develop and demonstrate and prove emerging capabilities.  FFRDC and SETA contractors will also be used to conduct and support studies.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Each Cost Category Item with "TBD" or "Various" annotated contains several contract elements with some contracts still TBD.
                         
                             
                                 Product Development
                                 
                                     
                                         Evolved SBIRS
                                         TBD
                                         TBD
                                         , 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 8.100
                                                 2013-07
                                            
                                             
                                                 10.658
                                            
                                             
                                                 10.658
                                                 2013-11
                                            
                                             69.473
                                             88.231
                                             88.231
                                        
                                    
                                     
                                         Data Exploitation
                                         Various
                                         Americom Government Services Mclean VA; Northrop Grumman Boulder, CO; Others
                                         , 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 21.447
                                                 2012-11
                                            
                                             
                                                 22.515
                                            
                                             
                                                 22.515
                                                 2013-11
                                            
                                             92.750
                                             136.712
                                             136.712
                                        
                                    
                                     
                                         Architecture and Component Studies
                                         TBD
                                         TBD
                                         , 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 9.400
                                                 2013-05
                                            
                                             
                                                 2.316
                                            
                                             
                                                 2.316
                                                 2013-11
                                            
                                             0.000
                                             11.716
                                             11.716
                                        
                                    
                                     
                                         Hosted Payloads
                                         TBD
                                         TBD
                                         , 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 26.082
                                                 2013-05
                                            
                                             
                                                 29.079
                                            
                                             
                                                 29.079
                                                 2013-11
                                            
                                             85.263
                                             140.424
                                             140.424
                                        
                                    
                                     
                                         WFOV Testbeds
                                         MIPR
                                         Millenium Space Systems
                                         Torrance, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 11.557
                                                 2012-12
                                            
                                             
                                                 17.106
                                            
                                             
                                                 17.106
                                                 2013-11
                                            
                                             94.500
                                             123.163
                                             123.163
                                        
                                    
                                     
                                         System Engineering and Integration (SE&I)
                                         TBD
                                         TBD
                                         , 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.158
                                             3.158
                                             3.158
                                        
                                    
                                
                            
                             
                                 Support
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
                                 
                                     
                                         Technical Support (FFRDC)
                                         RO
                                         Aerospace Corp
                                         El Segundo, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.155
                                                 2012-12
                                            
                                             
                                                 1.178
                                            
                                             
                                                 1.178
                                                 2013-12
                                            
                                             4.953
                                             7.286
                                             7.286
                                        
                                    
                                     
                                         Various Management Support Services (PMA)
                                         Various
                                         Various
                                         , 
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.447
                                                 2012-10
                                            
                                             
                                                 2.272
                                            
                                             
                                                 2.272
                                                 2013-10
                                            
                                             10.291
                                             18.010
                                             18.010
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                                 WFOV Testbeds
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         2
                                         2018
                                    
                                
                            
                             
                                 Architecture & Component Studies
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Hosted Payloads Tech Maturation
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 OPIR Data Exploitation
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Evolved SBIRS Studies
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     65A040
                     Commercially Hosted Infrared Payload (CHIRP)
                     
                         22.125
                         16.518
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         38.643
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Commercially Hosted Infrared Payload (CHIRP) provided risk reduction and evaluation of WFOV infrared staring and data processing technology to potentially evolve future SBIRS staring sensors and processing algorithms.  An on-orbit demonstration quantifed performance levels of a prototype WFOV sensor in an operational environment. CHIRP sensor testing provided Focal Plane Array (FPA) performance/calibration characteristics, assessed WFOV staring algorithm performance in an operational environment, and investigated compatibility with current Overhead Persistent Infrared (OPIR) ground systems for missile warning, missile defense, and other mission areas.  CHIRP experience and lessons learned have been incorporated
into plans and objectives for SMI activities, to include the need for further on-orbit performance demonstration, WFOV algorithm development, and
ground mission data processing for all OPIR mission areas.

The CHIRP demonstration continued effort begun under Third Generation Infrared Surveillance PE 060443F. CHIRP received FY11 and FY12 funds to continue the Wide-Field-of-View (WFOV) demonstration for technology maturation. Funding was moved to the SBIRS RDT&E Program Element under a separate project number.

This program is assigned to Budget Activity 5, System Development and Demonstration (SDD) because it funds the development and integration of mature systems, and the test, evaluation, and demonstration of those systems.
                         
                             
                                 CHIRP
                                 Continued contracts for Commercially Hosted Infrared Payload (CHIRP) demonstration and related support activities.
                                 
                                     
                                         16.518
                                         Continued development and test of mission data processing and ground infrastructure to mature WFOV algorithms and technologies. Demonstrated CHIRP on-orbit capabilities to include fusion of CHIRP data with other OPIR systems. Collected, archived and analyzed on-orbit data against cooperative targets and continue to mature  WFOV algorithms.  Continued Program Office and related support activities. CHIRP mission demonstration and data analysis/exploitation continuing under SMI Data Exploitation.

                                    
                                
                            
                        
                         
                             
                                 RDTE: BA05: PE 0604443F
                                 Third Generation Infrared Surveillance
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     78.420
                                
                            
                        
                         Risk reduction and evaluation of WFOV infrared staring and data processing technology will be continued via the SMI project BPAC 657009.    
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Performing Activities: System Dynamics Lab (Logan, UT), Americom Government Services (McLean, VA), Northrop Grumman Electronic Systems (Azusa, CA), Science Applications International Corporation (McLean, VA).
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